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 CERES Data Management Team Minutes for 08/25/2004
• Schedule:
Fall, 2004 Earliest date for move back into B1250 (rumor stage only)
11/02-04/2004 CERES Science Team Meeting, Williamsburg, VA
11/05-12/2004 Data management Stand-down: SCF Upgrades to IRIX 6.5.22m and MIPSpro 7.4 and storage review
11/05/2004 ASDC Upgrades to IRIX 6.5.22m and MIPSpro 7.4

Ongoing Activities:
• ceresarchive replacement is in progress with IOC on or about 08/30/04
• Center Reorg:  http://kickstart.larc.nasa.gov/reorg.html
• SAIC onsite personnel moving offsite (to be completed by 09/30/04)

Priority Items:
• Critical:

o 3 years Terra Edition 2B SSF/SFC/SRBAVG (march 00 thru feb 03)
o 1 year Terra Edition 2B CRS/FSW (crosstrack)
o 1 year Aqua Edition 1A SSF/SFC
o BDS/ERBE-Like Edition 1&2 Terra & Aqua as inputs available

• Important:
o 5 month Terra Beta SYN/AVG/ZAVG
o 9 month TRMM Beta SYN/AVG/ZAVG
o additional 6 months (through 12/03) of Aqua Edition 1A SSF
o Additional 2 years of Terra CRS/FSW (crosstrack)

• SCF
o Re-architecture of network for security requirements
o Storage capacity upgrades
o Equipment reconciliation

• Data Management Deliveries
o TBD any changes from E.Geier’s last update
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)
Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Harris/

Link
05/05/04 SGI indicates that the upgrade of IRIX should be to

6.5.25m, which uses the same compilers as 6.5.22m.
Electrical supply to the IBM cluster remains the major delay

in bringing the system online. This will require shut
down of warlock and the archive while electrical panel
work is being performed.

2.00 SCF Flippo 05/05/04 Ceresarchive configuration and testing remains ongoing.
AtmSci firewall requires installation of the circuits and the

firewall.
3.00 Toolkit Flippo 05/05/04 No additional information was provided.
4.00 System Issues

4.01 Processing Strategy Geier 05/05/04 A review of the Data Products Catalog is required to ensure
that it accurately reflects the sample read package
version for each subsystem.

4.02 Systems Engineering
Committee

Nolan/Sorlie/
Hopson/
Ayers/Cooper

05/05/04 No meeting was held during since the last DMT.

4.03 Configuration
Management
& SCCR/DCCR Review

Ayers /
Saunders

05/05/04 SCCR 552 for Instrument was released to SSI&T on
08/24/04.

Working Group Status (See posted Subsystem Status Reports)
5.01 External Interfaces-

Instrument
Spence 05/05/04 The ADIRACS experiment will use FM2/FM3 for data

collection.
5.02 External Interfaces-

Data Sources
Link 05/05/04 No problems are being encountered in  data receipt.

5.03 External Interfaces-
Customers

Kizer 05/05/04 No additional information was provided.
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5.04 Simulator Chapman 04/09/03 No additional information was provided.
5.05 Visualization/

Validation Tools
Lee 01/15/03 No additional information was provided.

5.06 Instrument (SS 1) Cooper/
Hess/Spence/
Szewczyk/Filer

05/05/04 No additional information was provided.

5.07 ERBE-like (SS 2, SS3) Robbins
Walikainen/

05/05/04 No additional information was provided.

5.08 Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 05/05/04 Support was provided to N.Loeb’s MISR study.
5.09 Clouds (SS 4.4) Miller 05/05/04 No additional information was provided.
5.10 Inversion (SS 4.5, 4.6) Nolan 05/05/04 No additional information was provided.
5.11 SARB (SS 5.0, 7.2, 12.0) Coleman 05/05/04 No additional information was provided.
5.12 TISA-(SS 6.0, 9.0)

Gridding
Raju 05/05/04 Testing of these subsystems with the new compilers will be

completed by the end of the week.
5.13 TISA- (SS 11.0)

GGEO
Stassi 05/05/04 A delivery of AVG on 09/10/04 will fix the use of default

values for albido and shortwave.
5.14 TISA-(SS10.0, 8.0)

Averaging
Nguyen 05/05/04 No additional information was provided.

5.15 CERESlib Stassi 05/05/04 No additional information was provided.


